COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2001

ESTIMATE SUMMARY 15:13:54
CONTID: C12638 ESTIMATE NO: 0001 PROG SPEC YR: 1999
PCN: 12638-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 702 CALENDAR DAYS
270 Extension Phase IV PERCENT TIME: 1.85 ORIG TIME ALLOW: 500 CALENDAR DAYS
PROJECT NO: C 2706-031
270 Extension Phase IV
NAME OF ROAD: SH 270
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/28/2001 DATE TIME STARTED 07/16/2001
5670 FRANKLIN STREET DATE LET 05/31/2001 DATE WORK BEGAN 07/16/2001
DATE AWARDED 06/15/2001 DATE TIME STOPPED 09/03/2003
DATE CONTRACT EXECUTED 06/27/2001 DATE ACCEPTED 09/03/2003
DENVER C0 80216 303-297-0340 DATE NOTICE TO PROCEED  07/16/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  9,284,506.14  PARTICIPATING $ 153,804.37 $ 153,804.37
AWARD PROJECT AMT: $  8,495,150.72  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.66% TOTAL EARNINGS 153,804.37 153,804.37
FUNDS AVAILABLE: $ 9,130,701.77  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 153,804.37 153,804.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,192.45 -1,192.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 152,611.92 152,611.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 152,611.92 152,611.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152,611.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12638-BID ESTIMATE RUN 08/02/2001

PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00001 CLEARING AND GRUBBING 11.500 0.000
ACRE 1.630 5,705.00
3,500.00000 1.630 5,705.00
0010 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0015 202-00010 *REMOVAL OF TREE 11.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 5,204.500 0.000
SY 347.200 2,430.40
7.00000 347.200 2,430.40
0025 202-00220 REMOVAL OF ASPHALT MAT 16,119.200 0.000
5% 0.000 0.00
3.00000 0.000 0.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 11,090.600 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0040 202-00821 *REMOVAL OF SIGN PANEL 10.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0050 202-01140 REMOVAL OF GUARDRAIL TYPE 4 2,892.200 0.000
LF 640.000 5,760.00
9.00000 640.000 5,760.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 0.000 0.000
EACH 0.000 0.00

145.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0065 202-05150 *SANDBLASTING 4,981.400 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0070 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 142,699.630 0.000
CY 5,922.000 35,532.00
6.00000 5,922.000 35,5632.00
0075 203-00100 MUCK EXCAVATION 89.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
0080 203-01510 BACKHOE 2.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0085 203-01597 POTHOLING 9.500 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0090 207-00205 TOPSOIL 5,920.800 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0095 208-00011 *EROSION BALES (WEED FREE) 391.000 0.000
EACH 0.000 0.00
11.50000 0.000 0.00
0100 208-00020 *SILT FENCE 5,675.000 0.000
LF 1,075.000 1,236.25
1.15000 1,075.000 1,236.25
0105 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 3.000 4,500.00
1,500.00000 3.000 4,500.00
0110 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0120 210-01000 *RESET FENCE 1,016.600 0.000
LF 388.550 4,779.17
12.30000 388.550 4,779.17
0125 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0130 210-04020 MODIFY INLET 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0135 212-00006 *SEEDING (NATIVE) 13.800 0.000
ACRE 0.000 0.00
775.00000 0.000 0.00
0140 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
885.00000 0.000 0.00
0145 213-00002 *MULCHING (WEED FREE HAY) 12.000 0.000
ACRE 0.000 0.00
290.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 1,672.500 0.000
LB 0.000 0.00
2.10000 0.000 0.00
0155 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000
EACH 0.000 0.00
24.50000 0.000 0.00
0160 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,720.100 0.000
53% 0.000 0.00
1.45000 0.000 0.00
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PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0171 900-00004 ADDED ITEM (CUBIC YARD)/ ROADBASE SPECIAL 6,221.330 0.000
cY 0.000 0.00
21.28000 0.000 0.00
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 386.790 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0180 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,913.710 0.000
TON 0.000 0.00
37.78000 0.000 0.00
0185 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,983.530 0.000
TON 0.000 0.00
44.95000 0.000 0.00
0186 900-00006 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD PRICE REDUCTI OM -640.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0190 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,252.410 0.000
GAL 0.000 0.00
3.29000 0.000 0.00
0195 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 34,871.300 0.000
SY 0.000 0.00
34.00000 0.000 0.00
0195 MATERIAL ALLOWANCE DOWEL BASKETS AND STAKES 0.000
EACH 0.000 0.00
48.79500 0.000 0.00
0200 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 350.200 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0205 506-00209 RIPRAP (9 INCH) 107.700 0.000
cY 0.000 0.00
33.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 506-00212 RIPRAP (12 INCH) 7.400 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0215 506-00218 RIPRAP (18 INCH) 8.300 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0220 506-00224 RIPRAP (24 INCH) 319.500 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0225 507-00000 CONCRETE SLOPE AND DITCH PAVING 20.630 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0230 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 520.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0235 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 191.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0240 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 134.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0245 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0250 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0255 603-10240 24 INCH CORRUGATED STEEL PIPE 22.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0260 603-10360 36 INCH CORRUGATED STEEL PIPE 35.000 0.000
LF 35.000 980.00
28.00000 35.000 980.00
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PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 603-10480 48 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0270 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0275 604-00455 INLET TYPE C (TRIPLE) (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0280 604-00460 INLET TYPE C (TRIPLE) (10 FOQOT) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0285 604-25005 VANE GRATE INLET (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0290 604-25015 VANE GRATE INLET (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0295 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0300 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,511.500 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0305 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,110.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0310 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 1,423.600 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0315 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 124.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
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PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0325 606-01340 *END ANCHORAGE TYPE 3D 6.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0330 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
890.00000 0.000 0.00
0335 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000 0.000
EACH 0.000 0.00
1,280.00000 0.000 0.00
0340 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0345 607-11580 *FENCE (TEMPORARY) 1,818.000 0.000
LF 0.000 0.00
4.90000 0.000 0.00
0350 609-40011 *CURB TYPE 4 (SECTION M) 55.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0355 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 72.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0360 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 7.000 0.000
EACH 0.000 0.00
21.30000 0.000 0.00
0365 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IlI) 11.000 0.000
EACH 0.000 0.00
21.90000 0.000 0.00
0370 613-07000 *PULL BOX (SPECIAL) 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 614-00011 *SIGN PANEL (CLASS 1) 18.000 0.000
SF 0.000 0.00
27.75000 0.000 0.00
0375 MATERIAL ALLOWANCE SIGN PANELS (CLASS 1) 0.000
SF 0.000 0.00
10.25000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS II) 108.000 0.000
SF 0.000 0.00
22.60000 0.000 0.00
0380 MATERIAL ALLOWANCE SIGN PANEL 9CLASS 1) 0.000
SF 0.000 0.00
12.88000 0.000 0.00
0385 614-00013 *SIGN PANEL (CLASS ) 2,805.500 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0385 MATERIAL ALLOWANCE SIGN PANEL (CLASS lII) 0.000
SF 0.000 0.00
13.83000 0.000 0.00
0385 MATERIAL ALLOWANCE SIGN PANEL (CLASS lll) 0.000
SF 0.000 0.00
13.83000 0.000 0.00
0390 614-01026 *STEEL SIGN POST (W 10X26) 42.000 0.000
LF 0.000 0.00
36.50000 0.000 0.00
0395 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 97.000 0.000
LF 0.000 0.00
25.25000 0.000 0.00
0400 614-01582 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 24.000 0.000
LF 0.000 0.00
28.75000 0.000 0.00
0405 614-03006 *CONCRETE FOOTING (TYPE 6) 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 614-07105 *MODIFICATION OF SIGN LEGEND 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0415 614-10050 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 2.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0420 614-80355 PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
26,000.00000 0.000 0.00
0425 614-85125 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0425 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000
(QUADGURAD)(TAPERED)
EACH 0.000 0.00
20,700.00000 0.000 0.00
0430 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0435 621-00450 *DETOUR PAVEMENT 8,562.500 0.000
SY 1,638.000 32,760.00
20.00000 1,638.000 32,760.00
0440 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
100,000.00000 0.000 0.00
0441 900-00010 ADDED ITEM (HOUR)/ EXTRA SURVEYING 3.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0445 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
213,750.00000 0.000 0.00
0450 626-01000 PUBLIC INFORMATION SERVICES 0.312 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
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0455 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.90000 0.000 0.00
0460 627-00005 *EPOXY PAVEMENT MARKING 127.900 0.000
GAL 0.000 0.00
155.00000 0.000 0.00
0465 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 139.700 0.000
GAL 0.000 0.00
42.00000 0.000 0.00
0470 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 100.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0475 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,006.000 0.000
SF 0.000 0.00
8.80000 0.000 0.00
0480 630-00000 *FLAGGING 3,208.000 0.000
HOUR 38.500 6.55
0.17000 38.500 6.55
0485 630-00003 UNIFORMED TRAFFIC CONTROL 538.000 0.000
HOUR 0.000 0.00
0.40000 0.000 0.00
0490 630-00004 TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0495 630-00007 TRAFFIC CONTROL INSPECTION 293.000 0.000
DAY 3.000 375.00
125.00000 3.000 375.00
0500 630-00012 TRAFFIC CONTROL MANAGEMENT 321.000 0.000
DAY 4.000 1,480.00
370.00000 4.000 1,480.00
0505 630-80001 FLASHING BEACON (PORTABLE) 5.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
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0510 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0515 630-80337  BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0520 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0525 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 0.000
EACH 9.000 990.00
110.00000 9.000 990.00
0530 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0535 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 180.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0540 630-80355  PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0545 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEC 5.000 0.000
TYPE
) EACH 0.500 1,250.00
2,500.00000 0.500 1,250.00
0550 630-80360  DRUM CHANNELIZING DEVICE 120.000 0.000
EACH 3.500 245,00
70.00000 3.500 245.00
0555 630-80370  CONCRETE BARRIER (TEMPORARY) 2,340.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0560 630-80380  TRAFFIC CONE 580.000 0.000
EACH 15.000 225.00
15.00000 15.000 225.00
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0565 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
1,400.00000 0.000 0.00
0570 630-85010 IMPACT ATTENUATOR (TEMPORARY) 5.000 0.000
EACH 0.500 1,750.00
3,500.00000 0.500 1,750.00
0575 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70013 F/A CONCRETE INCENTIVE PAYMENT 58,924.490 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 464.160 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 5,860.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70210 F/A LIGHTS (OBTAIN TEMPORARY LIGHTING- XCEL ENE  RGY) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0620 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE ITS SYSTEM MCR LINE 1.000 0.000
ITEM #03
LS 0.000 0.00
13,192.20000 0.000 0.00
1030 604-00305 INLET TY C (5 FT) INLET TYPE C (5 FT) MCR LINE ITEM 2.000 0.000
#04
EACH 0.000 0.00
1,850.00000 0.000 0.00
1035 604-00310 INLET TY C (10 FT) INLET TYPE C (10 FT) MCR LIN EITEM 1.000 0.000
#05
EACH 0.000 0.00
2,750.00000 0.000 0.00
1040 900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (12 80.000 0.000
1/2)(HAND PLACEMENT)
53% 0.000 0.00
48.00000 0.000 0.00
1045 613-05000 DIR BURIAL CABLE DIRECT BURIAL CABLE MCR #9 485.000 0.000
LF 0.000 0.00
7.69000 0.000 0.00
1050 900-00001 ADDED ITEM (ACRE)/ EROSION CONTROL MEMBRANE 3.200 0.000
(EARTHBOUND)
ACRE 0.000 0.00
481.38000 0.000 0.00
1070 614-72871 LOOP DETECT WIRE (PREFAB) SPEC AUTOMATIC TRAFFI C 2,348.000 0.000
RECORDERS AND ITS CONDUIT
LF 0.000 0.00
12.10000 0.000 0.00
1075 613-01200 2 IN ELEC COND (P) AUTOMATIC TRAFFIC RECORDERS AND ITS 1,561.400 0.000
CONDUIT
LF 0.000 0.00
15.40000 0.000 0.00
1080 613-01400 4 IN ELEC COND (P) AUTOMATIC TRAFFIC RECORDERS AND ITS 902.000 0.000
CONDUIT
LF 0.000 0.00
17.60000 0.000 0.00
1085 613-00404 4 IN ELEC COND (MULTIDUCT) AUTOMATIC TRAFFIC RE CORDERS 902.000 0.000
AND ITS CONDUIT
LF 0.000 0.00
21.18000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1090 900-00014 ADDED ITEM (LUMP SUM)/ AUTOMATIC TRAFFIC RECORDERS ANL 1.000 0.000
ITS CONDUIT (ADDITIONAL BOND
LS 0.000 0.00
1,583.00000 0.000 0.00
2005 614-80355 PORTABLE MESG PANEL PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
2010 900-00007 ADDED ITEM (EACH)/ WATERING (TREES) (6 INCH CALIPER ) 3.000 0.000
EACH 0.000 0.00
374.00000 0.000 0.00
2015 900-00007 ADDED ITEM (EACH)/ TREES (6 INCH CALIPER) 35.000 0.000
EACH 0.000 0.00
577.65000 0.000 0.00
2025 608-00026 CONC BIKEWAY (6 IN) CONCRETE BIKEWAY (6 INCH) 160.000 0.000
53% 0.000 0.00
35.83000 0.000 0.00
2030 900-00005 ADDED ITEM (DAY)/ TIME EXTENSION AND ADDITIONAL 151.000 0.000
OVERHEAD
DAY 0.000 0.00
357.75000 0.000 0.00
2055 900-00014 ADDED ITEM (LUMP SUM)/ ADJUST METRO SEWER MANHOLE: 1.000 0.000
LS 0.000 0.00
5,573.71000 0.000 0.00
2060 604-25010 VANE GRATE INLET (10 FT) VANE GRATE INLET ( 10 FOOT ) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
2065 202-00035 REM PIPE REMOVAL OF PIPE 29.500 0.000
LF 0.000 0.00
12.00000 0.000 0.00
2080 601-40300 STRUCT CONC COATING ADDED CATEGORY--0200 ROADWA 877.600 0.000
SY 0.000 0.00
3.40000 0.000 0.00
2085 900-00012 ADDED ITEM (FOOT)/ CONCRETE GLARE SCREEN 549.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2100 607-52900 LINE POST (CL) LINE POST (CHAIN LINK) 98.000 0.000
EACH 0.000 0.00
52.36000 0.000 0.00
2105 607-52910 CORNER AND LINE BR POST (CL) CORNER AND LINE BR ACE 4.000 0.000
POST (CHAIN LINK)
EACH 0.000 0.00
163.35000 0.000 0.00
2110 614-85005 IMPACT ATTEN (SAND FILL) IMPACT ATTENUATOR (SAN D 1.000 0.000
FILLED PLASTIC BARREL)
EACH 0.000 0.00
2,858.00000 0.000 0.00
2115 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2120 614-00200 STEEL SIGN POST (U-2) STEEL SIGN POST (U 2) 72.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
2125 614-00021 FURN SIGN PANEL (CL I) FURNISH SIGN PANEL (CLAS S1) 10.000 0.000
SF 0.000 0.00
13.46000 0.000 0.00
2130 614-00013 SIGN PANEL (CL Ill) FURNISH SIGH PANEL (CLASS | 1) 140.000 0.000
SF 0.000 0.00
22.13000 0.000 0.00
2140 900-00006 ADDED ITEM (DOLLAR)/ LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2145 900-00006 ADDED ITEM (DOLLAR)/ LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 4,406,453.37 $ 100,804.37 $ 100,804.37
CAT NO0300 STRUCTURE E-17-QH
0625 206-00000 STRUCTURE EXCAVATION 210.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-17-QH
0630 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,032.000 0.000
CcYy 0.000 0.00
16.00000 0.000 0.00
0635 206-00200 STRUCTURE BACKFILL (CLASS 2) 144.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
0640 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,032.000 0.000
cYy 0.000 0.00
15.00000 0.000 0.00
0645 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 360.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0650 502-00460 *PILE TIP 36.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0655 502-11274 *STEEL PILING (HP 12X74) 2,649.700 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0656 900-00012 ADDED ITEM (FOOT)/ STEEL PILING(HP 12X74) CUTOFFS 132.000 0.000
>1'</=10'
LF 0.000 0.00
20.00000 0.000 0.00
0660 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 124.800 0.000
CcY 0.000 0.00
325.00000 0.000 0.00
0665 515-00400 *CONCRETE SEALER 1,953.000 0.000
SY 0.000 0.00
3.75000 0.000 0.00
0670 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0670 MATERIAL ALLOWANCE BRIDGE EPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
103.95000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001

PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE E-17-QH

0675 601-03040 *CONCRETE CLASS D (BRIDGE) 633.000 0.000
CcYy 0.000 0.00
270.00000 0.000 0.00
0680 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 653.000 0.000
(A% 0.000 0.00
300.00000 0.000 0.00
0685 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,864.000 0.000
SY 0.000 0.00
4.60000 0.000 0.00
0690 601-40300 *STRUCTURAL CONCRETE COATING 3,320.000 0.000
SY 0.000 0.00
3.40000 0.000 0.00
0695 602-00020 *REINFORCING STEEL (EPOXY COATED) 249,045.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
0700 606-10700 *BRIDGE RAIL TYPE 7 425.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0705 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0705 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000
LF 0.000 0.00
9.34900 0.000 0.00
0710 613-00075 *3/4 INCH ELECTRICAL CONDUIT 24.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0715 613-00200 *2 INCH ELECTRICAL CONDUIT 985.600 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0720 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

2,400.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001

PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE E-17-QH

0725 613-70150  *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0725 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (150 0.000
WATT)
EACH 0.000 0.00
145.90000 0.000 0.00
0730 618-00002  *PRESTRESSING STEEL WIRE OR STRAND 5,285.000 0.000
MKFT 0.000 0.00
22.00000 0.000 0.00
0730 MATERIAL ALLOWANCE ANCHORS 0.000
EACH 0.000 0.00
467.75000 0.000 0.00
0730 MATERIAL ALLOWANCE DUCTS 0.000
LF 0.000 0.00
1.38600 0.000 0.00
CAT0300  CURRENT AMT$  837,246.85 $ 0.00 $ 0.00

CAT NOO0301 STRUCTURE E-17-Ql

0735 206-00000 STRUCTURE EXCAVATION 2,607.800 0.000
CcY 0.000 0.00
6.00000 0.000 0.00
0740 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,480.000 0.000
CY 0.000 0.00
16.00000 0.000 0.00
0745 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,029.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
0750 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,480.000 0.000
CY 0.000 0.00
15.00000 0.000 0.00
0755 503-00024 *DRILLED CAISSON (24 INCH) 1,127.000 0.000
LF 0.000 0.00

55.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE E-17-Ql
0760 503-00048 *DRILLED CAISSON (48 INCH) 800.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0765 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 251.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
0770 512-00102 BEARING DEVICE (TYPE Il) 16.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0775 513-00600 BRIDGE DRAIN 6.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0775 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000
EACH 0.000 0.00
4,628.67000 0.000 0.00
0780 515-00400 *CONCRETE SEALER 6,490.400 0.000
SY 0.000 0.00
3.75000 0.000 0.00
0785 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 166.000 0.000
LF 0.000 0.00
700.00000 0.000 0.00
0785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-9 INCH) 0.000
LF 0.000 0.00
582.10000 0.000 0.00
0790 601-03040 *CONCRETE CLASS D (BRIDGE) 3,691.000 0.000
cY 0.000 0.00
270.00000 0.000 0.00
0795 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 6,390.000 0.000
SY 0.000 0.00
4.60000 0.000 0.00
0800 601-40300 *STRUCTURAL CONCRETE COATING 8,440.000 0.000
53% 0.000 0.00
3.40000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001

PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 STRUCTURE E-17-Ql

0805 602-00000 *REINFORCING STEEL 337,911.000 0.000
LB 0.000 0.00
0.40000 0.000 0.00
0810 602-00020 *REINFORCING STEEL (EPOXY COATED) 580,930.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
0815 606-10700 *BRIDGE RAIL TYPE 7 1,772.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0820 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,635.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0820 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000
LF 0.000 0.00
7.27200 0.000 0.00
0825 613-00075 *3/4 INCH ELECTRICAL CONDUIT 179.600 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0830 613-00200 *2 INCH ELECTRICAL CONDUIT 3,568.800 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0835 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0835 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (150 0.000
WATT,
) EACH 0.000 0.00
740.00000 0.000 0.00
0840 618-00184 *PRESTRESSED CONCRETE | (BT84) 6,528.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0840 MATERIAL ALLOWANCE PRESTRESS CONCRETE GIRDERSH(T 84) 0.000
LF 0.000 0.00

83.24000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN
PROJECT: C 2706-031 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE E-17-Ql
0840 MATERIAL ALLOWANCE PRESTRESS CONCRETE GIRDERS( 84) 0.000
LF 0.000 0.00
83.24000 0.000 0.00
2045 900-00014 ADDED ITEM (LUMP SUM)/ BEARING DEVICE STOPS 1.000 0.000
LS 0.000 0.00
2,474.64000 0.000 0.00
CAT 0301 CURRENT AMT$ 2,963,450.14 0.00 $ 0.00
CAT NO0302 STRUCTURE E-17-QA
0845 211-00100 *DRILLING HOLE 3,221.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0850 211-02270 *CEMENT GROUT 6,839.000 0.000
CF 0.000 0.00
10.00000 0.000 0.00
0855 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0860 601-03040 *CONCRETE CLASS D (BRIDGE) 2.000 0.000
cY 0.000 0.00
270.00000 0.000 0.00
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,293.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1015 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF WINGWALL AND BARRIER 1.000 0.000
STR. E-17-QA
LS 0.000 0.00
4,000.00000 0.000 0.00
1020 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE PORTION OF STRUCTURE 1.000 0.000
E-17-QA
Q LS 0.000 0.00
4,500.00000 0.000 0.00
1055 606-10400 BRDG RAIL TY 4 BRIDGE RAIL TYPE 4/TYPE 7 32.000 0.000
LF 0.000 0.00
80.76000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE E-17-QA
1060 613-00200 2 IN ELEC COND 2 INCH ELECTRICAL CONDUIT 74.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
1065 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE EXPANSION 1.000 0.000
DEVICE GLAND E-17-QA
LS 0.000 0.00
1,618.48000 0.000 0.00
1095 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION FOR 1.000 0.000
COMPACTION GROUTING
LS 0.000 0.00
1,716.00000 0.000 0.00
2020 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF BRIDGE RAIL 1.000 0.000
(E-17-QA)
LS 0.000 0.00
1,611.20000 0.000 0.00
CAT 0302 CURRENT AMT$ 161,247.14 0.00 $ 0.00
CAT NO0303 WALL E-17-BS
0870 206-00000 STRUCTURE EXCAVATION 1,265.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0875 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,965.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0880 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,430.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0885 504-04410 *BLOCK FACING 10,466.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0890 601-01000 *CONCRETE CLASS B 24.800 0.000
cY 0.000 0.00
320.00000 0.000 0.00
0895 601-03000 CONCRETE CLASS D 361.300 0.000
cY 0.000 0.00
200.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001

PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 WALL E-17-BS

0900 602-00020 *REINFORCING STEEL (EPOXY COATED) 57,626.400 0.000
LB 0.000 0.00
0.48000 0.000 0.00
0905 606-10700 *BRIDGE RAIL TYPE 7 611.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
2000 613-00200 2 IN ELEC COND 2 INCH ELECTRICAL CONDUIT (E-17- BS 1,226.400 0.000
WALL
) LF 0.000 0.00
4.75000 0.000 0.00
2035 607-53137 FENCE CL (SPEC) (36 IN) FENCE CHAIN LINK (SPECI AL) (36 611.500 0.000
INCH
) LF 0.000 0.00
16.70000 0.000 0.00
2035 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000
LF 0.000 0.00
9.32800 0.000 0.00
2050 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE STRENGTH PRICE REDUCTION -1,200.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2070 601-40300 STRUCT CONC COATING ADDED CATEGORY FOR WALL E-1I-BS 623.200 0.000
0303
( ) SY 0.000 0.00
3.40000 0.000 0.00
CAT0303 CURRENT AMT$ 501,782.00 $ 0.00 $ 0.00

CAT NO0304 WALL E-17-BT

0910 206-00000 STRUCTURE EXCAVATION 698.000 0.000
CcY 0.000 0.00
6.00000 0.000 0.00
0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,363.000 0.000
CY 0.000 0.00
16.00000 0.000 0.00
0920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,824.000 0.000
CcY 0.000 0.00

15.00000 0.000 0.00
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PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL E-17-BT
0925 504-04410 *BLOCK FACING 5,917.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0930 601-01000 *CONCRETE CLASS B 18.700 0.000
cy 0.000 0.00
320.00000 0.000 0.00
0935 601-03000 CONCRETE CLASS D 240.670 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0940  602-00020 *REINFORCING STEEL (EPOXY COATED) 36,420.500 0.000
LB 0.000 0.00
0.48000 0.000 0.00
0945 606-10700 *BRIDGE RAIL TYPE 7 405.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
2040 607-53137 FENCE CL (SPEC) (36 IN) FENCE CHAIN LINK (SPECI AL) (36 426.000 0.000
INCH
) LF 0.000 0.00
16.70000 0.000 0.00
2040 MATERIAL ALLOWANCE FABRIC, POSTS, HARDWARE 0.000
LF 0.000 0.00
9.38200 0.000 0.00
2075 601-40300 STRUCT CONC COATING ADDED CATEGORY--STRUCTUREE-BT 599.000 0.000
0304
(0304) sy 0.000 0.00
3.40000 0.000 0.00
2090 613-00200 2 IN ELEC COND ADDED CATEGORY FOR STR. E-17-BT  (0304) 956.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
2135 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE STRENGTH PRICE REDUCTON 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0304 CURRENT AMT$  292,612.64 $ 0.00 $ 0.00
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PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL E-17-BW
0950 206-00000 STRUCTURE EXCAVATION 295.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0955 206-00100 *STRUCTURE BACKFILL (CLASS 1) 584.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0960 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 492.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0965 504-04410 *BLOCK FACING 1,947.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0970 601-01000 *CONCRETE CLASS B 12.200 0.000
cY 0.000 0.00
320.00000 0.000 0.00
CAT 0305 CURRENT AMT$ 41,868.00 $ 0.00 $ 0.00
CAT NO0306 WALL E-17-BX
0975 206-00000 STRUCTURE EXCAVATION 218.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 325.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0985 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 274.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0990 504-04410 *BLOCK FACING 1,138.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0995 601-01000 *CONCRETE CLASS B 8.900 0.000
cY 0.000 0.00
320.00000 0.000 0.00
CAT 0306 CURRENT AMT$ 24,846.00 $ 0.00 $ 0.00
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CONTID: C12638 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 12638-BID ESTIMATE RUN 08/02/2001
PROJECT: C 2706-031 ESTIMATE NO: 0001 15:13:54
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1000  620-00005 FIELD OFFICE (SPECIAL) 1.000 0.000
EACH 1.000 35,000.00
35,000.00000 1.000 35,000.00
1005 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 18,000.00
18,000.00000 1.000 18,000.00
1010  620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00

CAT 0400 CURRENT AMT$

PROJECT TOTAL CURRENT AMT $ 9,284,506.14

55,000.00 $

53,000.00 $ 53,000.00

153,804.37 $  153,804.37



